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ESTIMATE RUN 02/11/2010

ESTIMATE SUMMARY 09:58:09

CONTID: C16830         ESTIMATE NO: 0009 PROG 2005

PCN: 16830-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SOUTH OF PUEBLO PERCENT TIME:

PROJECT NO: IM 0251-333                   

I-25 SOUTH OF PUEBLO

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 02/11/2010 DATE TIME STARTED 05/13/2009

2635 DELTA DRIVE DATE LET 03/19/2009 DATE WORK BEGAN 05/13/2009

 DATE AWARDED 04/07/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,540,408.12 PARTICIPATING $ $ 33,770.45

AWARD PROJECT AMT: 7,035,016.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

133.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

80.41%

1,476,904.82

33,770.45

33,770.45

33,770.45

$

$

$

$

6,063,503.30

0.00

6,063,503.30

0.00

6,063,503.30

-105,525.25

105,525.25

6,063,503.30

0.00

AMOUNT DUE 6,063,503.30 33,770.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,770.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

275.0 TIME ALLOW: 12/4/2009 ??:??:??

ORIG TIME ALLOW: 10/31/2009 ??:??:??
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 30,963.000

5,064.000

202-00240  
 

36,027.000

SY  

2.26000 81,421.0236,027.000

11,444.64

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.60000 0.000.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 764.000

0.000

203-00060  
 

764.000

CY  

28.70000 21,926.80764.000

0.00

0020 BLADING 82.000

0.000

203-01500  
 

82.000

HOUR

90.94000 7,457.0882.000

0.00

0025 COMBINATION LOADER 0.000

0.000

203-01594  
 

30.000

HOUR

85.92000 0.000.000

0.00

0030 TOPSOIL 2,636.000

0.000

207-00205  
 

2,985.000

CY  

35.93000 94,711.482,636.000

0.00

0035 *EROSION LOG (12 INCH) 270.000

0.000

208-00002  
 

700.000

LF  

2.57000 693.90270.000

0.00

0040 *EROSION BALES (WEED FREE) 3.000

0.000

208-00011  
 

10.000

EACH

22.05000 66.153.000

0.00

0045 *SILT FENCE 4,402.800

0.000

208-00020  
 

4,403.000

LF  

0.94000 4,138.634,402.800

0.00

0050 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

653.15000 1,959.453.000

0.00

0055 STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

4.000

EACH

1,457.02000 5,828.084.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

100.000

HOUR

47.25000 0.000.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

100.000

HOUR

131.25000 0.000.000

0.00

0070 EROSION CONTROL SUPERVISOR 104.000

0.000

208-00205  
 

150.000

HOUR

78.75000 8,190.00104.000

0.00

0075 TEMPORARY BERMS 0.000

0.000

208-00300  
 

0.000

LF  

6.03000 0.000.000

0.00

0080 *SEEDING (NATIVE) 4.500

0.000

212-00006  
 

4.500

ACRE

430.50000 1,937.254.500

0.00

0085 *MULCHING (WEED FREE STRAW) 3.000

0.000

213-00004  
 

4.000

ACRE

336.00000 1,008.003.000

0.00

0090 *MULCH TACKIFIER 765.000

0.000

213-00061  
 

1,000.000

LB  

2.27000 1,736.55765.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,547.000

0.000

216-00041  
 

1,547.000

SY  

2.62000 4,053.141,547.000

0.00

0100 AGGREGATE BASE COURSE (SPECIAL) 3,456.000

0.000

304-09014  
 

3,456.000

TON 

10.47000 36,184.323,456.000

0.00

0105 *HYDRATED LIME 817.000

0.000

307-00000  
 

820.000

TON 

158.48000 129,478.16817.000

0.00

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

200.000

TON 

115.35000 0.000.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FURNISH HOT MIX ASPHALT 0.000

0.000

403-09500  
 

0.000

TON 

45.04000 0.000.000

0.00

0120 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 28,132.900

0.000

403-34841  
 

28,132.900

TON 

44.37000 1,248,256.7728,132.900

0.00

0125 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 33,272.970

0.000

403-34871  
 

33,272.970

TON 

68.88000 2,291,842.1733,272.970

0.00

0130 *COLD BITUMINOUS PAVEMENT (RECYCLE) 259,845.000

0.000

406-09500  
 

259,845.000

SY  

2.02000 524,886.90259,845.000

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 19,924.000

0.000

411-10255  
 

30,253.000

GAL 

3.11000 61,963.6419,924.000

0.00

0140 *RECYCLING AGENT 347,946.000

0.000

411-90040  
 

347,946.000

GAL 

2.83000 984,687.18347,946.000

0.00

0145 RIPRAP (12 INCH) 13.000

0.000

506-00212  
 

13.000

CY  

100.48000 1,306.2413.000

0.00

0150 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 85.330

0.000

507-00400  
 

85.330

TON 

209.90000 17,910.7785.330

0.00

0155 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.01000 0.000.000

0.00

0160 *RUMBLE STRIP 100,077.000

0.000

614-80385  
 

100,077.000

LF  

0.23000 23,017.71100,077.000

0.00

0165 EMBANKMENT PROTECTOR TYPE 5 8.000

0.000

615-00050  
 

8.000

EACH

3,014.54000 24,116.328.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING (HOURLY) 10.000

0.000

625-00001  
 

10.000

HOUR

130.63000 1,306.3010.000

0.00

0175 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

148,662.44000 148,662.441.000

0.00

0180 *PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

25,121.19000 25,121.191.000

6,280.30

0185 *PAVEMENT MARKING PAINT 2,235.300

0.000

627-00001  
 

2,235.300

GAL 

29.64000 66,254.292,235.300

0.00

0190 *EPOXY PAVEMENT MARKING 574.000

0.000

627-00005  
 

575.000

GAL 

66.56000 38,205.44574.000

0.00

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,701.000

0.000

627-01010  
 

5,814.000

SF  

10.40000 59,290.405,701.000

0.00

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

0.000

SF  

16.64000 0.000.000

0.00

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

0.000

SF  

9.36000 0.000.000

0.00

0210 *FLAGGING 3,074.000

419.000

630-00000  
 

3,493.000

HOUR

21.82000 76,217.263,493.000

9,142.58

0215 *TRAFFIC CONTROL INSPECTION 86.000

11.000

630-00007  
 

97.000

DAY 

77.91000 7,557.2797.000

857.01

0220 *TRAFFIC CONTROL MANAGEMENT 99.000

9.000

630-00012  
 

108.000

DAY 

597.30000 64,508.40108.000

5,375.70
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 7.200

0.000

630-80002  
 

8.000

EACH

259.69000 1,869.777.200

0.00

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

129.85000 467.463.600

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.200

8.100

630-80341  
 

57.000

EACH

51.94000 2,664.5251.300

420.71

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 115.200

0.000

630-80342  
 

128.000

EACH

62.33000 7,180.42115.200

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 55.800

0.000

630-80343  
 

62.000

EACH

72.71000 4,057.2255.800

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 648.000

40.050

630-80344  
 

764.500

SF  

6.23000 4,286.55688.050

249.51

0255 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

3,635.79000 13,088.843.600

0.00

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

519.40000 1,869.843.600

0.00

0265 *DRUM CHANNELIZING DEVICE 270.000

0.000

630-80360  
 

300.000

EACH

10.38000 2,802.60270.000

0.00

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.800

0.000

630-80363  
 

40.000

EACH

15.59000 168.3710.800

0.00

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 36.000

0.000

630-80364  
 

40.000

EACH

20.78000 748.0836.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 900.000

0.000

630-80380  
 

1,000.000

EACH

5.19000 4,671.00900.000

0.00

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.800

0.000

630-85040  
 

2.000

EACH

10,387.98000 18,698.361.800

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A FUEL COST ADJUSTMENT 106,589.210

0.000

700-70016  
 

106,589.210

F A 

1.00000 106,589.21106,589.210

0.00

0310 F/A ASPHALT CEMENT COST ADJUSTMENT 388,900.490

0.000

700-70019  
 

388,900.490

F A 

1.00000 388,900.49388,900.490

0.00

0315 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,920.000

HOUR

1.00000 0.000.000

0.00

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0325 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0525 PORTABLE TRAFFIC SPEED MONITOR MCR #2 SPEED TRAILERS 1.800

0.000

630-80367  
 

2.000

EACH

3,300.00000 5,940.001.800

0.00

0530 ADDED ITEM (EACH)/ RELOCATE SOLAR PANELS 8.000

0.000

900-00007  
 

8.000

EACH

247.50000 1,980.008.000

0.00

0535 ADDED ITEM (DOLLAR)/ REMOVAL AND REBUILD EXPANSION 
JOINT

18,785.620

0.000

900-00006  
 

18,785.620

DOL 

1.00000 18,785.6218,785.620

0.00

0540 REBUILD PORTIONS OF PRESENT STRUCTURE BURNT MILL L-18-B
PIER 2 REPAIR

1.000

0.000

210-00510  
 

1.000

L S 

13,470.05000 13,470.051.000

0.00

0555 REMOVAL OF CURB CMO #5 2,075.000

0.000

202-00201  
 

2,075.000

LF  

2.97000 6,162.752,075.000

0.00

0565 CLEAN CULVERT CMO #5 1.000

0.000

202-04002  
 

1.000

EACH

2,178.00000 2,178.001.000

0.00

0590 RESET GROUND SIGN CMO #5 3.000

0.000

210-00810  
 

3.000

EACH

195.72000 587.163.000

0.00

0625 CONSTRUCTION SURVEYING CMO #5 1.000

0.000

625-00000  
 

1.000

L S 

1,575.01000 1,575.011.000

0.00

0630 MOBILIZATION CMO #5 1.000

0.000

626-00000  
 

0.000

L S 

10,711.06000 10,711.061.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 ADDED ITEM (DAY)/ TRFFIC CONTROL SIGNS, CONES AND ARROW
PANEL

22.000

0.000

900-00005  
 

22.000

DAY 

125.00000 2,750.0022.000

0.00

0660 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) CMO #5 12.000

0.000

630-85041  
 

12.000

DAY 

367.50000 4,410.0012.000

0.00

0665 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FOR ROAD SCIENCE -270,767.310

0.000

900-00006  
 

0.000

DOL 

1.00000 -270,767.31-270,767.310

0.00

0670 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN -381,017.750

0.000

900-00006  
 

0.000

DOL 

1.00000 -381,017.75-381,017.750

0.00

0675 ADDED ITEM (DOLLAR)/ LANE RENTAL FEES -277,636.160

0.000

900-00006  
 

0.000

DOL 

1.00000 -277,636.16-277,636.160

0.00

0680 ADDED ITEM (DOLLAR)/ FAILING LOTTMAN RESULTS 1ST AND 
2ND 10K

-149,100.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -149,100.00-149,100.000

0.00

CAT 5,613,991.8633,770.457,087,000.26CURRENT AMT0200 $ $ $

CAT NO0210 ROADWAY SAFETY 

0345 *REMOVAL OF DELINEATOR 663.000

0.000

202-00090  
 

663.000

EACH

5.42000 3,593.46663.000

0.00

0350 *REMOVAL OF END ANCHORAGE 38.000

0.000

202-01300  
 

38.000

EACH

103.76000 3,942.8838.000

0.00

0355 *RESET GUARDRAIL TYPE 3 3,665.000

0.000

210-01130  
 

3,665.000

LF  

4.19000 15,356.353,665.000

0.00

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000

0.000

606-00301  
 

200.000

LF  

17.82000 3,564.00200.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0365 *END ANCHORAGE TYPE 3B 1.000

0.000

606-01320  
 

1.000

EACH

628.87000 628.871.000

0.00

0370 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

4.000

EACH

707.48000 2,122.443.000

0.00

0375 *TRANSITION TYPE 3G 16.000

0.000

606-01370  
 

16.000

EACH

1,100.53000 17,608.4816.000

0.00

0380 *TRANSITION TYPE 3H 7.000

0.000

606-01380  
 

11.000

EACH

613.15000 4,292.057.000

0.00

0385 *END ANCHORAGE (FLARED) 9.000

0.000

606-02005  
 

9.000

EACH

1,598.38000 14,385.429.000

0.00

0390 CURB TYPE 6 (SECTION M) 400.000

0.000

609-60011  
 

400.000

LF  

8.00000 3,200.00400.000

0.00

0395 *DELINEATOR (TYPE I) 449.000

0.000

612-00001  
 

449.000

EACH

21.67000 9,729.83449.000

0.00

0400 *DELINEATOR (TYPE II) 146.000

0.000

612-00002  
 

146.000

EACH

22.76000 3,322.96146.000

0.00

0405 *DELINEATOR (TYPE III) 105.000

0.000

612-00003  
 

105.000

EACH

23.84000 2,503.20105.000

0.00

0410 *SIGN PANEL (CLASS II) 32.000

0.000

614-00012  
 

32.000

SF  

17.34000 554.8832.000

0.00

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 44.000

0.000

614-01575  
 

44.000

LF  

19.51000 858.4444.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0420 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000

0.000

614-01578  
 

4.000

EACH

270.87000 1,083.484.000

0.00

CAT 86,746.740.0089,906.82CURRENT AMT0210 $ $ $

CAT NO0300 STRUCTURE 

0425 *REMOVAL OF CURB 52.000

0.000

202-00201  
 

52.000

LF  

38.83000 2,019.1652.000

0.00

0430 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,983.700

0.000

202-00246  
 

2,984.000

SY  

4.26000 12,710.562,983.700

0.00

0435 *REMOVAL OF BRIDGE RAILING 1,658.000

0.000

202-00425  
 

1,658.000

LF  

4.19000 6,947.021,658.000

0.00

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 348.990

0.000

202-00453  
 

349.000

SY  

171.54000 59,865.74348.990

0.00

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000

0.000

202-00460  
 

1.000

SY  

389.66000 389.661.000

0.00

0450 *REMOVAL OF EXPANSION DEVICE 30.000

0.000

202-00504  
 

30.000

LF  

201.08000 6,032.4030.000

0.00

0455 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

210-00520  
 

0.000

SY  

1,402.98000 0.000.000

0.00

0460 *WATERPROOFING (MEMBRANE) 3,754.000

0.000

515-00120  
 

3,754.000

SY  

15.85000 59,500.903,754.000

0.00

0465 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000

0.000

518-01002  
 

60.000

LF  

173.81000 10,428.6060.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0470 *POLYMER MORTAR END DAM 20.000

0.000

518-02100  
 

20.000

CF  

744.09000 14,881.8020.000

0.00

0475 *SAWING AND SEALING BRIDGE JOINT 481.000

0.000

518-03000  
 

481.000

LF  

7.21000 3,468.01481.000

0.00

0480 *RAPID CURE SILICONE JOINT SEAL 64.000

0.000

518-03100  
 

64.000

LF  

53.45000 3,420.8064.000

0.00

0485 *CONCRETE CLASS D (SPECIAL) 13.760

0.000

601-03027  
 

14.000

CY  

1,614.28000 22,212.4913.760

0.00

0490 *CONCRETE CLASS D (BRIDGE) 1.500

0.000

601-03040  
 

2.000

CY  

558.92000 838.381.500

0.00

0495 *CONCRETE CLASS DT (DECK TOPPING) 19.900

0.000

601-03540  
 

20.000

CY  

507.80000 10,105.2219.900

0.00

0500 *REINFORCING STEEL (EPOXY COATED) 345.860

0.000

602-00020  
 

350.000

LB  

3.80000 1,314.27345.860

0.00

0505 *BRIDGE RAIL TYPE 10R 1,658.000

0.000

606-11010  
 

1,658.000

LF  

76.25000 126,422.501,658.000

0.00

CAT 340,557.510.00341,293.91CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,400.17000 10,400.171.000

0.00

0515 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,400.17000 10,400.171.000

0.00
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PCN: 16830-BID    ESTIMATE RUN 02/11/2010

PROJECT: IM 0251-333                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,406.79000 1,406.791.000

0.00

CAT 22,207.130.0022,207.13CURRENT AMT0400 $ $ $

$ 6,063,503.2433,770.45$7,540,408.12$CURRENT AMTPROJECT TOTAL


